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ESTIMATE RUN 12/21/2005

ESTIMATE SUMMARY 05:14:37
CONTID: C15180 ESTIMATE NO: 0002 FINL SPEC YR:2002
PCN: 15180-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 40 WORK DAYS
FY 05 safety Project II PERCENT TIME: 57.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE R400-184
FY 05 Safety Project II
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 12/21/2005 DATE TIME STARTED 08/08/2005
632 WEST GUNNISON DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 05/05/2005 DATE TIME STOpPPED 09/09/2005
DATE CONTRACT EXECUTED 06/20/2005 DATE ACCEPTED 09/09/2005
GRAND JUCTION CO 81501 970/242-1800 DATE NOTICE TO PROCEED 08/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 201,688.00 PARTICIPATING $ 201,688.00 $ 320.00
AWARD PROJECT AMT:  § 193,500.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 201,688.00 320.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 201,688.00 320.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 2,902.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 201,688.00 3,222.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 201,688.00 3,222.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,222.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15180-BID ESTIMATE RUN 12/21/2005
PROJECT: SHE R400-184 ESTIMATE NO: 0002 05:14:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 181.000 181.000
EACH 0.000 0.00
7.00000 181.000 1,267.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 1,560.000 1,523.000
SY 37.000 499.50
13.50000 1,560.000 21,060.00
0015 202-00810 REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
50.00000 8.000 400.00
0020 203-00000 *UNCLASSIFIED EXCAVATION DELETED FM 105 0.000 0.000
cYy 0.000 0.00
26.00000 0.000 0.00
0025 203-01592 *FRONT END LOADER (SPECIAL) DELETED FM 105 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0030 203-02330 *LABORER DELETED FM 105 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0035 210-00810 RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0040 210-00815 RESET SIGN PANEL 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0045 212-00006 *SEEDING (NATIVE) DELETED FM 105 0.000 0.000
ACRE 0.000 0.00
8,000.00000 0.000 0.00
0050 213-00002 *MULCHING (WEED FREE HAY) DELETED FM 105 0.000 0.000
ACRE 0.000 0.00
8,000.00000 0.000 0.00
0055 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 0.000
CMO #3
TON 0.000 0.00

135.00000 0.000 0.00
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PCN: 15180-BID ESTIMATE RUN 12/21/2005
PROJECT: SHE R400-184 ESTIMATE NO: 0002 05:14:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0056 403-33742 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) CMO 473.500 474.000
#3
SY -0.500 -67.50
135.00000 473.500 63,922.50
0060 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 27.000 55.000
GAL -28.000 -112.00
4.00000 27.000 108.00
0065 607-11525 FENCE (PLASTIC) DELETED FM 105 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0070 612-00001 DELINEATOR (TYPE I) 5.000 5.000
EACH 0.000 0.00
12.00000 5.000 60.00
0075 612-00003 DELINEATOR (TYPE III) DELETED FM 105 0.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0080 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 153.000 153.000
EACH 0.000 0.00
28.00000 153.000 4,284.00
0085 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 23.000 23.000
EACH 0.000 0.00
32.00000 23.000 736.00
0090 614-00011 SIGN PANEL (CLASS I) DELETED FM 105 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0095 614-00012 SIGN PANEL (CLASS ITI) 363.000 363.000
SF 0.000 0.00
18.00000 363.000 6,534.00
0100 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) DELETED FM 105 0.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0105 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) DELETED FM 0.000 0.000
105
EACH 0.000 0.00
75.00000 0.000 0.00



CONTID: 15180 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15180-BID ESTIMATE RUN 12/21/2005
PROJECT: SHE R400-184 ESTIMATE NO: 0002 05:14:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 288.000 288.000
LF 0.000 0.00
18.00000 288.000 5,184.00
0115 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 25.000 25.000
EACH 0.000 0.00
200.00000 25.000 5,000.00
0120 614-80001 FLASHING BEACON (SOLAR POWERED) 4.000 4.000
EACH 0.000 0.00
8,000.00000 4.000 32,000.00
0125 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
17,500.00000 1.000 17,500.00
0130 627-00005 EPOXY PAVEMENT MARKING 384.000 384.000
GAL 0.000 0.00
60.00000 384.000 23,040.00
0135 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 255.000 255.000
LINE)
SF 0.000 0.00
25.00000 255.000 6,375.00
0140 630-00000 FLAGGING 72.500 72.500
HOUR 0.000 0.00
25.00000 72.500 1,812.50
0145 630-00007 TRAFFIC CONTROL INSPECTION DELETED FM 105 0.000 0.000
DAY 0.000 0.00
125.00000 0.000 0.00
0150 630-00012 TRAFFIC CONTROL MANAGEMENT 9.000 9.000
DAY 0.000 0.00
450.00000 9.000 4,050.00
0155 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0160 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 6.000
EACH 0.000 0.00
80.00000 6.000 480.00



CONTID: C15180 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15180-BID ESTIMATE RUN 12/21/2005
PROJECT: SHE R400-184 ESTIMATE NO: 0002 05:14:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80360 DRUM CHANNELIZING DEVICE 15.000 15.000
EACH 0.000 0.00
45.00000 15.000 675.00
0170 630-80380 TRAFFIC CONE 30.000 30.000
EACH 0.000 0.00
15.00000 30.000 450.00
0175 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0195 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 201,688.00 $ 320.00$ 201,688.00

PROJECT TOTAL CURRENT AMT § 201,688.00 $ 320.00 $ 201,688.00



